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ESTIMATE RUN 03/13/2007

ESTIMATE SUMMARY 07:12:27

CONTID: C15109         ESTIMATE NO: 0001 PROG 2005

PCN: 15109-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Smith Fork Bridge PERCENT TIME:

PROJECT NO: BR 092A-019                   

Smith Fork Bridge

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 03/13/2007 DATE TIME STARTED 12/27/2006

225 UNION BLVD. SUITE 500 DATE LET 11/30/2006 DATE WORK BEGAN 02/21/2007

 DATE AWARDED 12/05/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 12/27/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,128,479.75 PARTICIPATING $ $ 77,996.75

AWARD PROJECT AMT: 1,047,081.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,688.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.92

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2007 ??:??:??

10/31/2007 ??:??:??

6.91%

1,050,483.00

77,996.75

77,996.75

76,307.85

$

$

$

$

77,996.75

0.00

77,996.75

0.00

77,996.75

-1,688.90

0.00

76,307.85

0.00

AMOUNT DUE 76,307.85 76,307.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 76,307.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

77.0
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PCN: 15109-BID    ESTIMATE RUN 03/13/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0001 07:12:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 11.000 0.000

EACH 11.000 275.00

25.00000 11.000 275.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,419.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00220  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 143.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

202-00240  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,015.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00060  
 

0025 BLADING 20.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01500  
 

0030 POTHOLING 10.000 0.000

HOUR 5.000 750.00

150.00000 5.000 750.00

203-01597  
 

0035 TOPSOIL 150.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0040 EROSION LOG 1,600.000 0.000

LF  186.000 1,488.00

8.00000 186.000 1,488.00

208-00005  
 

0045 SILT FENCE 215.000 0.000

LF  215.000 698.75

3.25000 215.000 698.75

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

208-00045  
 

0055 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00810  
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PCN: 15109-BID    ESTIMATE RUN 03/13/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0001 07:12:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST MANHOLE 4.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-04010  
 

0065 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-04050  
 

0070 SEEDING (NATIVE) 0.180 0.000

ACRE 0.000 0.00

13,000.00000 0.000 0.00

212-00006  
 

0075 MULCHING (WEED FREE STRAW) 0.180 0.000

ACRE 0.000 0.00

14,000.00000 0.000 0.00

213-00004  
 

0080 MULCH TACKIFIER 18.000 0.000

LB  0.000 0.00

25.00000 0.000 0.00

213-00061  
 

0085 SOIL RETENTION BLANKET (STRAW/COCONUT) 130.000 0.000

SY  0.000 0.00

18.00000 0.000 0.00

216-00041  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 531.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

304-06007  
 

0095 AGGREGATE BASE COURSE (CLASS 7) 53.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

304-07000  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

695.00000 0.000 0.00

403-00720  
 

0105 HOT MIX ASPHALT (GRADING SX) (75) 517.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-34701  
 

0110 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 32.000 0.000

TON 0.000 0.00

900.00000 0.000 0.00

411-03352  
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PCN: 15109-BID    ESTIMATE RUN 03/13/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0001 07:12:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (PRIME COAT) 545.000 0.000

GAL 0.000 0.00

9.00000 0.000 0.00

411-10300  
 

0120 RIPRAP (24 INCH) 50.000 0.000

CY  0.000 0.00

85.00000 0.000 0.00

506-00224  
 

0125 GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

606-00301  
 

0130 END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

606-02005  
 

0135 FENCE (PLASTIC) 1,000.000 0.000

LF  430.000 1,290.00

3.00000 430.000 1,290.00

607-11525  
 

0140 DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0145 DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00003  
 

0150 CONSTRUCTION SURVEYING 0.500 0.000

L S 0.000 0.00

18,000.00000 0.000 0.00

625-00000  
 

0155 MOBILIZATION 0.500 0.000

L S 0.062 10,850.00

175,000.00000 0.062 10,850.00

626-00000  
 

0160 PAVEMENT MARKING PAINT 6.500 0.000

GAL 0.000 0.00

1,100.00000 0.000 0.00

627-00001  
 

0165 FLAGGING 2,000.000 0.000

HOUR 50.000 1,250.00

25.00000 50.000 1,250.00

630-00000  
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PCN: 15109-BID    ESTIMATE RUN 03/13/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0001 07:12:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONTROL INSPECTION 50.000 0.000

DAY 1.000 155.00

155.00000 1.000 155.00

630-00007  
 

0175 TRAFFIC CONTROL MANAGEMENT 100.000 0.000

DAY 3.000 1,545.00

515.00000 3.000 1,545.00

630-00012  
 

0180 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

630-80335  
 

0185 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 0.000

EACH 1.000 25.00

25.00000 1.000 25.00

630-80341  
 

0190 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 0.000

EACH 4.000 100.00

25.00000 4.000 100.00

630-80342  
 

0195 PORTABLE MESSAGE SIGN PANEL 200.000 0.000

DAY 20.000 1,300.00

65.00000 20.000 1,300.00

630-80359  
 

0200 DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 5.000 125.00

25.00000 5.000 125.00

630-80360  
 

0205 CONCRETE BARRIER (TEMPORARY) 200.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

630-80370  
 

0210 TRAFFIC CONE 50.000 0.000

EACH 10.000 65.00

6.50000 10.000 65.00

630-80380  
 

0215 TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000

L S 0.000 0.00

9,000.00000 0.000 0.00

630-86800  
 

0220 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15109-BID    ESTIMATE RUN 03/13/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0001 07:12:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 5,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ON-THE-JOB TRAINEE 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0240 F/A QUALITY INCENTIVE PAYMENT 3,550.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0245 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $19,916.75 19,916.75CURRENT AMT 551,898.75 $$

CAT NO0300 STRUCTURES 

0255 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

202-00400  
 

0260 STRUCTURE EXCAVATION 496.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00000  
 

0265 STRUCTURE BACKFILL (CLASS 1) 857.000 0.000

CY  0.000 0.00

65.00000 0.000 0.00

206-00100  
 

0270 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

30,000.00000 0.000 0.00

206-01781  
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PCN: 15109-BID    ESTIMATE RUN 03/13/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0001 07:12:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0275 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

250-00010  
 

0280 MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

250-00050  
 

0285 HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

250-00110  
 

0290 MATERIAL SAMPLING AND DELIVERY 5.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

250-00120  
 

0295 WATERSTOP (6 INCH) 177.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

518-00106  
 

0300 CONCRETE CLASS D (BOX CULVERT) 201.000 0.000

CY  0.000 0.00

680.00000 0.000 0.00

601-03030  
 

0305 CONCRETE CLASS D (WALL) 151.000 0.000

CY  0.000 0.00

695.00000 0.000 0.00

601-03050  
 

0310 REINFORCING STEEL 41,935.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00000  
 

0315 CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 18,000.00

18,000.00000 1.000 18,000.00

625-00000  
 

0320 MOBILIZATION 0.500 0.000

L S 0.062 10,850.00

175,000.00000 0.062 10,850.00

626-00000  
 

CAT 0300 $28,850.00 28,850.00CURRENT AMT 547,351.00 $$
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PCN: 15109-BID    ESTIMATE RUN 03/13/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0001 07:12:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 13,500.00

13,500.00000 1.000 13,500.00

620-00001  
 

0330 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 14,200.00

14,200.00000 1.000 14,200.00

620-00012  
 

0335 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,530.00

1,530.00000 1.000 1,530.00

620-00020  
 

CAT 0400 $29,230.00 29,230.00CURRENT AMT 29,230.00 $$

PROJECT TOTAL 77,996.75 $ 77,996.75CURRENT AMT 1,128,479.75 $$


